PMI CAPM Project Mgmt Prep

Free Practice Test — 30 Real Exam-Style Questions

with full answer key & explanations

Unlock the full bank of 2450 questions
+ unlimited timed mock exams + mistake book

Practice on the web: https://certs.theorypractice.app/capm
$2.99 / week · $6.99 / month · cancel anytime

What you unlock: all 2450 questions • unlimited timed mock exams • mistake book • instant explanations

Also on iOS & Android — and watch the full Q&A walkthrough on YouTube @CertsQuizPrep

Practice Questions

Try all 30 first, then check the answer key at the back.

Want the other 2420+ questions & full timed mock exams? Unlock at https://certs.theorypractice.app/capm

1. You are working on a project tasked with organizing a series of webinars for global participants. During a meeting with the project team, the project manager suggests using a particular webinar software to manage registrations and host sessions. Everyone agrees, and you immediately move to procure the software licenses and schedule training. Which of the following does this best describe?

A. Project management software
B. Scheduling software
C. Technical infrastructure
D. Communication technology

2. You are leading a project to implement a new customer relationship management (CRM) system. A new set of requirements has emerged. You need to identify who is responsible for managing these new requirements. Where would you find this information?

A. Business case
B. Work breakdown structure
C. Requirements traceability matrix
D. Project charter

3. During a project retrospective, the team analyzes past performance and processes to extract lessons learned and identify areas for improvement. What is another common name for this type of meeting?

A. Sprint planning meeting
B. Status review
C. Post-mortem meeting
D. Kickoff meeting

Also on iOS & Android — and watch the full Q&A walkthrough on YouTube @CertsQuizPrep

Unlock all 2450 questions + timed mock exams
→ https://certs.theorypractice.app/capm
$2.99/week or $6.99/month · cancel anytime · scan to start

Unofficial study material · not affiliated with any certifying body

4. A project manager needs to update all team members about changes in the project schedule. The manager decides to use a method involving sending emails and calendar updates directly to each member to ensure they receive the information. What type of communication method does this best describe?

A. Push communication
B. Pull communication
C. Interactive communication
D. Transactional communication

5. During a project review meeting focused on the development of the Project Management Plan, you notice a discrepancy in the listed outputs. Which of the following is not an output of the Develop Project Management Plan process?

A. Project management plan
B. Project documents updates
C. Change requests
D. Expert judgment

6. In a software development project within a large organization, multiple departments are collaborating to deliver the final product. The project manager observes that the dynamic interdependencies among various project elements are causing complexities in the project's execution. Which source of complexity does this situation best illustrate?

A. Stakeholder engagement
B. Project scope changes
C. System behavior
D. External events

Want the other 2420+ questions & full timed mock exams? Unlock at https://certs.theorypractice.app/capm

7. Alex is managing a construction project for a new office building. The project schedule shows a negative float, risking delay beyond the strict deadline set by stakeholders. What should Alex do first to address this issue?

A. He should request an extension for the project deadline.
B. He should inform stakeholders that the project cannot be completed on time.
C. He should immediately increase the project budget to hire more workers.
D. He should analyze the options of the negative float by compressing the schedule.

Unlock all 2450 questions + timed mock exams
→ **https://certs.theorypractice.app/capm**
$2.99/week or $6.99/month · cancel anytime · scan to start
Unofficial study material · not affiliated with any certifying body

8. In the planning of a virtual conference, two organizers have opposing views on the sequence of speaker presentations. The project manager facilitates a discussion between them and they agree on a final order. Which project management skill did the project manager utilize in this scenario?

A. Quality management
B. Conflict management
C. Risk management
D. Communication management

9. As the project manager of an infrastructure development, you must adjust your project timeline based on forecasted weather conditions. Using the table below, identify the project management activity involved in this task. Time Frame Weather Prediction Impact on Project Next Week Heavy Rainfall Possible Delays in Groundwork Two Weeks from Now Sunny On Schedule Three Weeks from Now High Winds Potential Delay in Roof Construction

A. Forecasts
B. Risk Assessment
C. Scheduling
D. Reviewing

Also on iOS & Android — and watch the full Q&A walkthrough on YouTube @CertsQuizPrep

10. As a project manager for a large infrastructure project, you are reviewing the project phases to allocate labor resources effectively. You need to identify which project management process group typically demands the largest allocation of labor resources. Which process group is it?

A. Planning
B. Closing
C. Executing
D. Initiating

Unlock all 2450 questions + timed mock exams
→ **https://certs.theorypractice.app/capm**
$2.99/week or $6.99/month · cancel anytime · scan to start
Unofficial study material · not affiliated with any certifying body

11. During the organization of the annual company conference, the project team is tasked with drafting the project charter. Which section of the project charter contains information about the conference speakers and attendees?

A. Key stakeholder list
B. Summary milestone schedule
C. Project approval requirements
D. Preapproved financial resources

12. During the initiation phase of your project, you are responsible for defining roles and responsibilities for your team members. Which of the following best describes what process you are in?

A. Develop project charter
B. Plan stakeholder engagement
C. Direct and manage project work
D. Plan resource management

Want the other 2420+ questions & full timed mock exams? Unlock at https://certs.theorypractice.app/capm

13. During a company meeting, John, a sales manager, informs his team that failure to meet quarterly targets will result in the cancellation of their annual bonuses. Which type of power is John using in this situation?

A. Reward-oriented
B. Referent
C. Punitive
D. Expert

14. Maria is managing a new organization-wide software update. She encounters diverse stakeholder opinions and conflicting software requirements, leading her to be unclear on the most effective approach to take. What is this state best known as?

A. Certainty
B. Ambiguity
C. Uncertainty
D. Clarity

Unlock all 2450 questions + timed mock exams
→ **https://certs.theorypractice.app/capm**
$2.99/week or $6.99/month · cancel anytime · scan to start

Unofficial study material · not affiliated with any certifying body

15. A project manager has successfully completed implementing a major software upgrade for a company. Before finalizing the project, she needs to capture important insights for future use. What should the project manager do next?

A. Conduct a risk assessment
B. Develop a new project charter
C. Plan the next project phase
D. Document the lessons learned

Also on iOS & Android — and watch the full Q&A walkthrough on YouTube @CertsQuizPrep

16. During the procurement planning phase of your project, the project manager suggests sending out an RFQ to vendors. An RFQ is best described as what type of document?

A. Contract document
B. Internal project document
C. Specification document
D. Bid document

17. John has been appointed as the lead of a project team in a technology company focused on delivering a new software solution. To ensure the project is successful, it is crucial for John to effectively integrate certain project management principles into his leadership strategy. Which of the following should John focus on to operate effectively and efficiently within his role?

A. Innovation, accountability, and resourcefulness
B. Responsibility, decisiveness, and innovation
C. Responsibility, accountability, and authority
D. Resourcefulness, accountability, and leadership

18. Alex is leading a project team and wants to apply motivational strategies to boost team performance. Which of the following is not an effective strategy for motivating a project management team?

A. Providing growth opportunities
B. Avoiding feedback
C. Setting clear goals
D. Recognizing achievements

Unlock all 2450 questions + timed mock exams
→ **https://certs.theorypractice.app/capm**
$2.99/week or $6.99/month · cancel anytime · scan to start

Unofficial study material · not affiliated with any certifying body

Want the other 2420+ questions & full timed mock exams? Unlock at https://certs.theorypractice.app/capm

19. A new product development team, managed by Alex, is working on a series of product prototypes. Each prototype has distinct phases: design, development, and testing. When is the optimal time Alex should conduct a phase review?

A. Alex can skip the phase review process because they are doing continuous assessments throughout the project's phases.
B. Alex should conduct a phase review at the end of each phase and then again at the end of the project as a whole.
C. Alex should only conduct a phase review after all phases are completed.
D. Alex should conduct a review after each phase, with the final phase review serving as the project's completion.

20. A new marketing campaign project has been proposed at a growing company. To proceed with the initial research phase, what document is needed to formally authorize the existence of the project?

A. Organizational process assets
B. Business case
C. Project charter
D. Marketing plan

21. A project team has moved past the initial formation phase and is now addressing conflicts and establishing clear team roles. Which stage of team development does this describe?

A. Performing
B. Norming
C. Storming
D. Forming

Also on iOS & Android — and watch the full Q&A walkthrough on YouTube @CertsQuizPrep

22. Kara is reviewing her project's financial performance to ensure that spending is aligned with the budget. She needs to calculate the percentage variance of the actual cost from the planned budget. Considering a planned budget of $500,000 and an actual cost of $475,000, what process should Kara focus on to ensure the project stays on budget?

A. Monitor and Control Project Work
B. Perform Integrated Change Control
C. Determine Budget
D. Control Scope

23. You are evaluating a project's transition from the planning to the execution phase. Which of the following methodological steps ensures that all appropriate conditions are met before proceeding to execution?

A. Success criteria
B. Project exit criteria
C. Feasibility analysis
D. Risk assessment

24. XYZ Manufacturing is evaluating four potential investment options for upgrading their production facilities. Each option has a specified initial cost and projected return on investment (ROI). Which option should XYZ Manufacturing choose if they are basing their decision on achieving the highest ROI? Investment Option Initial Cost ROI Option 1 $30,000 1.8 Option 2 $45,000 0.9 Option 3 $35,000 1.5 Option 4 $40,000 1.2

A. Option 3
B. Option 4
C. Option 1
D. Option 2

Want the other 2420+ questions & full timed mock exams? Unlock at https://certs.theorypractice.app/capm

25. Jamie is facilitating a retrospective session for an Agile team that’s experiencing delays in sprint deliveries. In an Agile context, which of the following is least likely to improve team performance?

A. Mandating individual task completion deadlines
B. Promoting regular team collaboration
C. Implementing continuous feedback loops
D. Removing unnecessary meetings

Unlock all 2450 questions + timed mock exams
→ **https://certs.theorypractice.app/capm**
$2.99/week or $6.99/month · cancel anytime · scan to start
Unofficial study material · not affiliated with any certifying body

26. Imagine you're managing a software development project to create a new mobile application. The team has decided on a lifecycle approach that allows for frequent reassessment and adaptation based on user feedback. This method prioritizes customer collaboration and flexibility over a fixed plan. What is the most appropriate lifecycle model for this project?

A. Predictive lifecycle
B. Hybrid lifecycle
C. Waterfall lifecycle
D. Adaptive lifecycle

27. An automotive company is implementing agile practices for its new electric vehicle project. The product owner received a request from the marketing department to participate in an event where they can understand the latest feature developments and project progress. Which agile event should the product owner suggest to achieve this purpose?

A. Sprint review meeting
B. Release planning meeting
C. Retrospective meeting
D. Daily stand-up meeting

Also on iOS & Android — and watch the full Q&A walkthrough on YouTube @CertsQuizPrep

28. You are managing a software development team using Agile methodology. The team is planning to enhance collaboration in the upcoming sprint. What Agile practice could they adopt to achieve this goal?

A. Daily Stand-ups
B. Backlog Refinement
C. Sprint Planning
D. Retrospectives

Unlock all 2450 questions + timed mock exams
→ **https://certs.theorypractice.app/capm**
$2.99/week or $6.99/month · cancel anytime · scan to start

Unofficial study material · not affiliated with any certifying body

29. You are facilitating a Scrum retrospective meeting, and the team is reviewing metrics to improve the next sprint planning. One of the key metrics being analyzed is a chart that shows the rate of progress over time and helps determine if the team is on track to complete the sprint in the allotted time. What is this chart called?

A. Histogram
B. Burndown chart
C. Control chart
D. Velocity chart

30. A graphic designer is assigned to work on two simultaneous marketing campaign projects. Due to frequent task switching between these projects, what productivity loss might the designer experience?

A. 20% to 40%
B. 0% to 10%
C. 50% to 80%
D. 35% to 65%

Unlock all 2450 questions + timed mock exams
→ **https://certs.theorypractice.app/capm**
$2.99/week or $6.99/month · cancel anytime · scan to start

Unofficial study material · not affiliated with any certifying body

Answer Key & Explanations

You just practised 30 of 2450. Unlock every question + timed mocks at https://certs.theorypractice.app/capm

1. D — Communication technology
Answer: Communication technology. Communication technology refers to the tools and systems, like webinar software in this instance, used to communicate information efficiently to project stakeholders. Factors influencing the choice include urgency, reliability, ease of use, and project-specific needs.

2. C — Requirements traceability matrix
Answer: Requirements traceability matrix. The requirements traceability matrix is a document that links requirements to project deliverables, ensuring that all requirements are addressed and accounted for. It typically includes information on who is responsible for each requirement, along with its current status and other essential details.

3. C — Post-mortem meeting
Answer: Post-mortem meeting A project retrospective is also known as a post-mortem meeting. It focuses on analyzing past performance, understanding what went well, and identifying opportunities for future improvement in project processes. In contrast, a kickoff meeting is for project initiation, a sprint planning meeting is for defining upcoming work tasks, and a status review is for assessing current progress.

4. A — Push communication
Answer: Push communication Push communication involves sending information directly to specific stakeholders. The method ensures that the required information is sent but does not guarantee its understanding or acknowledgement by the recipient. Options such as emails and updates fall under push communication methods.

5. D — Expert judgment
Answer: Expert judgment The outputs of the Develop Project Management Plan process include: 1. Project management plan 2. Project documents updates 3. Change requests Expert judgment is a tool or technique used in this process, not an output.

6. C — System behavior
Answer: System behavior System behavior refers to the complexities arising from dynamic interdependencies within and among project elements. In this context, the interactions and relationships between different departments contribute to project complexity.

7. D — He should analyze the options of the negative float by compressing the schedule.
To address a negative float, Alex should first analyze the schedule and explore options to compress it. This might involve fast-tracking certain tasks or reassigning resources to ensure the project is completed on time. The other options either do not directly address the delay or involve assumptions that might not be feasible.

8. B — Conflict management
The project manager utilized conflict management skills by mediating the disagreement between the organizers and helping them reach a consensus. Conflict management is crucial in maintaining a positive working environment on projects. Risk management involves identifying and mitigating potential risks, which

Unlock all 2450 questions + timed mock exams
→ **https://certs.theorypractice.app/capm**
$2.99/week or $6.99/month · cancel anytime · scan to start

Unofficial study material · not affiliated with any certifying body

is different from handling disagreements. Communication management focuses on ensuring effective exchange of information, while quality management ensures the project meets certain standards. These skills are essential but not directly involved in resolving a conflict between team members.

9. A — Forecasts
Answer: Forecasts Forecasting in project management involves predicting future events or conditions and their potential impacts on the project. In this case, the manager is using weather predictions to foresee possible schedule adjustments.

10. C — Executing
Answer: Executing In project management, the Executing process group is where the project plan is implemented, and the actual work of the project is carried out. Consequently, this phase often requires the most substantial allocation of labor resources as it involves completing project tasks and producing deliverables.

11. A — Key stakeholder list
Answer: Key stakeholder list In the context of organizing a conference, the project charter will include various sections detailing high-level aspects of the project. The key stakeholder list is essential for detailing individuals or groups who are affected by or involved in the project, such as conference speakers and attendees.

12. D — Plan resource management
Answer: Plan resource management The plan resource management process involves identifying and defining roles and responsibilities, skills, and relationships for the project team members. This ensures that each team member understands their duties and how they contribute to the project.

13. C — Punitive
Answer: Punitive Punitive power involves using negative consequences, such as the cancellation of bonuses, to motivate team members to achieve desired outcomes.

14. B — Ambiguity
Answer: Ambiguity Ambiguity arises when a project manager is unclear due to conflicting situations and multiple options without a clear path forward. In Maria's case, diverse stakeholder opinions and software requirements contribute to this ambiguity as she struggles to find the best approach.

15. D — Document the lessons learned
Answer: Document the lessons learned. Upon completing the major technical work, the project manager needs to document the lessons learned. This is a vital part of the project closing process, ensuring that knowledge is captured for the benefit of future projects. Conducting a risk assessment, developing a new project charter, and planning the next project phase are activities typically performed in earlier project phases.

16. D — Bid document
Answer: Bid document A Request for Quotation (RFQ), along with Requests for Information (RFI) and Proposals (RFP), is categorized as a bid document. These documents are used to solicit proposals from sellers or vendors for necessary project goods or services.

17. C — Responsibility, accountability, and authority
Answer: Responsibility, accountability, and authority. To effectively lead a project team, John must understand where responsibility, accountability, and authority lie within the organization. This understanding is critical to his success and the success of the project.

Unlock all 2450 questions + timed mock exams
→ **https://certs.theorypractice.app/capm**
$2.99/week or $6.99/month · cancel anytime · scan to start
Unofficial study material · not affiliated with any certifying body

18. B — Avoiding feedback
Answer: Avoiding feedback Effective motivational strategies include setting clear goals, recognizing achievements, and providing growth opportunities. Avoiding feedback can lead to misunderstandings and does not support team motivation or development.

19. B — Alex should conduct a phase review at the end of each phase and then again at the end of the project as a whole.
The correct answer is that Alex should conduct a phase review at the end of each phase of the product development and then again at the end of the project as a whole. This ensures that any issues or improvements can be addressed at each stage and overall project success can be evaluated comprehensively.

20. C — Project charter
The correct answer is the Project charter. The project charter is the document that formally authorizes the existence of a project, which includes any new initiatives like a marketing campaign. A Marketing plan outlines how a company will apply its marketing strategies and includes information about target markets, messaging, and marketing mix. Organizational Process Assets are any plans, processes, policies, and procedures that a company uses for project management. A Business case provides justification for undertaking a project, outlining the benefits, costs, and risks of the project.

21. B — Norming
Answer: Norming In the Tuckman ladder of team development, the Norming stage is when team members begin to resolve conflicts and establish clear roles. It follows the Storming stage, where conflicts and intense discussions are common as team members push through initial disagreements. Forming is the initial stage where the team is introduced, while Performing is the stage where the team works effectively and efficiently towards common goals.

22. A — Monitor and Control Project Work
Monitor and Control Project Work involves tracking, reviewing, and regulating the progress and performance of the project, identifying any areas where changes to the plan are required, and initiating the corresponding changes. Evaluating whether the project's cost is within budget would fall under this process.

23. B — Project exit criteria
Answer: Project exit criteria. The project exit criteria step ensures that all necessary conditions and deliverables within a phase are completed before transitioning to the next phase, specifically ensuring readiness for executing the planned activities. Feasibility analysis focuses on determining whether the project can be completed with available resources and is generally conducted early in project planning. Risk assessment involves identifying and evaluating project risks, not phase transitions. Success criteria define the benchmarks for achieving project goals, which are different from procedural transitions like moving from planning to execution.

24. C — Option 1
Answer: Option 1 Option 1 has a ROI of 1.8 with an initial cost of $30,000. A higher ROI indicates a greater return relative to cost. In this context, the higher the ROI, the better the investment as it reflects more financial benefits relative to initial costs. Therefore, XYZ Manufacturing should choose the investment with the highest ROI, which is Option 1.

Unlock all 2450 questions + timed mock exams
→ **https://certs.theorypractice.app/capm**
$2.99/week or $6.99/month · cancel anytime · scan to start
Unofficial study material · not affiliated with any certifying body

25. A — Mandating individual task completion deadlines
Mandating individual task completion deadlines is not typically used to improve team performance in Agile, as it can shift focus from team outcomes to individual metrics. Agile emphasizes collaboration and iterative development, which benefits from team-level goals and flexibility.

26. D — Adaptive lifecycle
The adaptive lifecycle, also known as an agile or change-driven lifecycle, is suitable for projects that require iterative development and frequent reassessment based on user feedback. It supports flexibility, allowing for changes and improvements in response to customer collaboration.

27. A — Sprint review meeting
Answer: Sprint review meeting A sprint review meeting is designed to showcase the progress of the team by demonstrating the work completed and obtaining feedback from stakeholders. This is the best setting for stakeholders, like the marketing department, to understand the latest developments.

28. D — Retrospectives
Answer: Retrospectives In Agile, retrospectives are meetings held at the end of each sprint to reflect on what went well, what didn't, and how the team can improve. It's a key practice that promotes collaboration and continuous improvement.

29. B — Burndown chart
Answer: Burndown chart A burndown chart shows the rate of progress over time, displaying how much work remains in a given sprint or project timeline. It is especially useful in Scrum retrospectives for determining if the team is on track to complete the scheduled tasks.

30. A — 20% to 40%
When working on multiple projects, designers and other team members often experience a productivity loss when switching tasks. This loss typically ranges between 20% and 40%, as task switching disrupts focus and efficiency significantly.

Unlock all 2450 questions + timed mock exams
→ **https://certs.theorypractice.app/capm**
$2.99/week or $6.99/month · cancel anytime · scan to start
Unofficial study material · not affiliated with any certifying body

Ready to pass?

Unlock the full PMI CAPM Project Mgmt Prep bank, every explanation, and unlimited timed mock exams.

Scan to start practising
https://certs.theorypractice.app/capm

Watch the full video walkthrough on YouTube @CertsQuizPrep

Unlock all 2450 questions + timed mock exams
→ **https://certs.theorypractice.app/capm**
$2.99/week or $6.99/month · cancel anytime · scan to start

Unofficial study material · not affiliated with any certifying body